
I From: Foss, Dyan 
Sent: Wednesday, December 13,2000 2:oo PM 
To : Gerdeman, Fred; Robbins, Jan 
cc: Hindman, James; Onyskiw, Denise; Floerke, Jim 
Subject: For the 371 Closure Project Decommissioning Operations Plan Administrative 

Record 

I talked to Denise Onyskiw this afternoon regarding the 371 Closure Project Decommissioning 
Operations Plan. Ms. Onyskiw is acting for James Hindman as the CDPHE representative for the 
371 Closure Project because James is out of the office for an undetermined amount of time. 

We discussed the proposed schedule of the 371 Decommissioning Operations Plan and agreed 
that it would be acceptable to initiate the formal public comment period the week of December 18, 
2000. This is approximately two weeks ahead of schedule. We are initiating the review early 
based on discussions with the stakeholders on December 12, 2000 in which they indicated that 
they did not have any informal comments and that it would acceptable to start the formal 
comment period early. 

I relayed to Ms. Onyskiw a conversation I had with Mr. Hindman the week on December 4,2000 
where he indicated that he did not have any significant comments, but he was intending to take a 
more detailed review. Based on a previous agreement with James, the fourteen day CDPHE pre- 
public review was reduced to four days and the informal public comment period was increased. 
Due to the holidays and everyone’s work load, it was agreed that the 371 Closure Project 
Decommissioning Operations Plan would be sent directly to formal public comment. The only 
potential adverse impact from this action is an extended responsiveness summary because some 
issues weren’t worked out before the formal public comment period. It was agreed that this was 
an acceptable impact because, regardless of the length of the responsiveness summary, 
comments would be resolved before approval. 
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